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THE PORT OP PORTLAND

January 6, 1953

To; Mr, J. Jo Winn Jr.

From: D. Mo Charleson Jr.

Subject: Monthly Progress Report- Drydocks and Dredging Dept.

The report of activities- at the Drydocks and in the Dredging
Dept., for the month of December 1952 is as follows;

St. Johns Pry docks

Dock No0 1 was occupied 648 hours out of a possible 744 hours
or 87$ of the total time.

Dock No. 2 was occupied 378 hours or 50.8$ of the total
possible ti

Berthage spaces at St. Johns were in use only 7.07% of the.
total possible foot days.

In addition to normal Drydock and plant maintenance, the
following work was performed at the St. Johns Drydock Plant.

1. Surplus material and equipment was listed for sale.
Material;.; to be sold was rearranged into lots for identification
purposes and identifing signs were made and placed. Bids are to be
opened Jan. 8, 1953 at 10:00 AoM=

2o The fabrication of individual drive mounts for those
machines which will be moved to Swan Island was continued.

3o The locomotive crane assisted in loading Dredge parts
which were moved by barge to Swan Island.

4,, A cutter was repaired for the Dredge "Clackamas"
5. Gantry travel trucks were repaired for the Swan Island

Drydocko
6. Work was started on light standards for Drydock Ho. 2.

These new light standards are for use in operating Drydock No. 2 after
its move to Swan Island.

7. Drydocked and inspected Tug "Modoc", drydocked and re-
paired Anchor Barge No. 14.

Swan Island Dry do ok

Swan Island Drydock was occupied 212 hours or 28 ,5$ of
the total time.
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THE PORT OF PORTLAND

Montly Progress Report (continued)

Berthage spaces at Swan Island were in use 44.34$ of the total
possible foot days.

Work done at Swan Island other than normal maintenance included
the folio-wing.

1. Vertical ladders on.the starboard side of YFD-69 were straightened
as requested in the 1952 Navy ..inspection Report.

2. Prepared building No. 8 (old acetylene "building) for use as a
storage building for Navy owned spare parts for YFD-69. Approximately 20
tons of spare parts have already been moved from building No. 10 to this
less hazardous (from the standpoint of fire) location.

3. Burned rubbish and cleaned open area near Sub-station "B"
4o Concrete blocks remaining from shipyard operations were up-

rooted and removed from the parking area near craneway Mo. 2 and dumped
at Quaker Oats Co,

5. Salvaged 2-1/2" and 3" pipe for use in building light standards
for Drydock No. 2.

6. Provided crane service to unload dredge parts moved to Swan Island
from St. Johnso

7. Cleaned and swept Drydock areas using the Airport sweeper.
8. Made investigation and tabulated results of settling of fill

under the pavement at -the old finger pier«
9. Disconnected electrical service and removed conduit to two

portable buildings preparatory to moving buildings to Portland International
Airport.

10. Removed electrical equipment from buildings No. 21, 23 and 53
and stored in building No. 10

11. Inspected electrical equipment in buildings of S7*an Island Rentals.
12. Inspected electrical equipment at the Portland International

Airport.
13. Inspected electrical equipment on Steamer "Portland".
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THE PORT OF PORTLAND

Monthly Progress Report ( continued)

The following dockings and undockings took place during the
month of December 1952,

Docking
Number

^5283-243X/

--5286
•-5288-244'—
•^289
-"5"290
x5'291
^529.2

"xffi£93
,-62§4
^529'5
-5296-245-^

.-'529 7-246^
'̂ g.s
^S£99

5300
^«301-247X
^302
^&3t)3-248-/"
-6S04-249X
x^305
^306
-&307
ŝ'3oen

Date
Docked

(11/17)
(11/25)
12/1
12/1
12/4
12/5
12/5
12/8
12/10
12/10
12/10
12/12
12/15
12/16
12/16
12/17
12/18
12/19
12/20
12/23
12/26
12/29
12/29

-,-••, Date
Names of Vessels Undoeked

S/S Sgto Jack J Pendleton 12/1
S/S Madaket 12/1
S/S Jeremiah S Black 12/4
Tug Columbia Queen 12/4
Tug Dix 12/4
Barge YFN 314 12/15
Tug Klickitat 12/5
Barge Seahorse 12/9
M/V C Trader 12/13
Tug Capto Al James 12/10
S/S Wayne Victory 12/11
S/S Inagua 12/13
USS LST 583 . 12/26
Anchor Barge #14 (P of P ) 12/23
Tug Modoc ( P of P ) 12/23
S/S Elmer A Sperry 12/18
Derrick Barge 801 12/22
S/S Fribourg Trader 12/20
S/S Yorkmar 12/22
Tug George M Brown
Tug Rampant 12/29
Tug Salvage Chiefl 12/30
Barge $36

N
2
N
1
2
1
1
1
2
1
N
N
2
1
1
N
1
N
N
1
1
2
1

Dock No« 1 St. Johns was the only dock occupied at the end of December,,
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THE PORT Of PORTLAND

Monthly Progress Report (continued)

Dredge Department

Maintenance work has been proceeding on the "Clackamas"
and its auxiliary plant. Equipment and spare parts in connection with
the Dredge, formerly stored at St. Johns na¥'e,8L

n.o,w been moved to Swan Island
with the exception of certain small stores, two/spuds and the patterns for
various castings. A total of 9.8 shore pipe are also stacked at St. Johns.

Thickness of dredge floating pipeline was determined by
selecting 12 floating pipe lengths at random, drilling at each end above
the bottom liner and measuring. The thinnest wall thickness was found to
be 3/16" in thickness. This result would indicate that no new pipe are
needed at this time, although the wear has exceeded SO^since the pipe
were 1/2" in wall thickness when new.

Twenty eight (28) of forty three (43) ball joints have been
repaired by welding. Gaskets to fit the three types of ball joints are
on order and should be received within the next thirty days. All hull
pipe has been repaired by welding.

Work on main engines has not proceeded as fast as expected
owing to heavy varnish deposits on pistons and cylinder liners. Main
engine repairs are approximately 7Q% completed.

A boom and hoist with lifting capacity of one ton and a
factor of safety of three has been installed on the .starboard spud frame,
at a cost of $125.95 This equipment has been installed to satisfy the
need of some sort of loading device for dredge stores, Previously it has
been necessary to obtain a truck crane from Swan Island or the Swan Island
Drydock to load aboard the Dredge anything that could not/manually carried
aboardo

Repair costs to Qecember 31, 1952 are approximately $8,500.00
for the deck department and $12,000.00 for the engine room, this does not
include Watchmans wages which amounted to $1,830.00 These costs are taken
from November 6, 1952 to December 31, 1952 November 6 being the date that
the Dredge came in to lay-up. The total of $22,SOOoOO includes vacations
and pension contributions.

Marine Supt«
DMO.ec


